

Customer Success Action Plan

ClientNest Customer Success Portfolio

Customer:

Apex Diagnostics

Prepared By:

Dipanjan Mondal

Date:

29 July 2026

Version:

1.0

1. Executive Summary
2. CSAP Overview
3. Success Objectives
4. Executive Dashboard
5. Detailed Action Plan
6. Risks & Dependencies
7. Success Metrics
8. Communication & Governance
9. Review & Approv

Customer Success Action Plan

CN0001- Apex Diagnostics

Document Control

Field	Details
Customer ID	CN0001
Customer Name	Apex Diagnostics
Document Owner	Customer Success Manager
Version	1.0
Status	Draft
Prepared By	Dipanjan Mondal (Simulation)
Date Created	29-Jul-26
Review Frequency	Monthly
Confidentiality	Internal Use (Simulation)

Document Purpose

The Customer Success Action Plan (CSAP) outlines the strategic initiatives, prioritized action items, responsibilities, timelines, and measurable success criteria required to improve the overall health of Apex Diagnostics. Developed from the findings of the Customer Health Assessment, this document serves as the operational roadmap for driving product adoption, resolving key risks, strengthening stakeholder engagement, and ensuring long-term customer success.

Executive Summary

Apex Diagnostics has successfully completed the initial implementation of the ClientNest CRM platform and is currently in the customer adoption and optimization phase. The recent Customer Health Assessment assigned an overall health score of **72/100 (Needs Attention)**, indicating that while the customer has established a strong operational foundation, several improvement opportunities remain that could impact long-term product adoption and business outcomes if left unaddressed.

This Customer Success Action Plan (CSAP) translates the findings of the Health Assessment into a structured 90-day execution roadmap. The plan focuses on improving CRM adoption, strengthening user engagement, resolving operational inefficiencies, enhancing stakeholder communication, and

reducing identified business risks through clearly defined initiatives, ownership, timelines, and measurable success criteria.

Successful execution of this action plan is expected to improve customer satisfaction, increase platform utilization, strengthen executive alignment, and elevate the overall customer health score to **80 or above**, positioning Apex Diagnostics for long-term success and future growth with ClientNest CRM Solutions.

Customer Success Action Plan Overview

➤ **Customer Snapshot**

Item	Value
Customer	Apex Diagnostics
Customer ID	CN0001
Industry	Healthcare Diagnostics
Product	ClientNest CRM
Current Health Score	72/100
Health Status	● Needs Attention
Plan Duration	90 Days

➤ **CSAP Objectives**

- Improve CRM user adoption across all departments.
- Increase active user engagement and feature utilization.
- Resolve high-priority operational issues identified during the Health Assessment.
- Strengthen stakeholder communication and governance.
- Improve overall Customer Health Score to **80+**.

➤ **Success Targets**

KPI	Current	Target
Health score	72/100	≥80
User Adoption	Moderate	High

Training Completion	68%	95%
Executive Reviews	Inconsistent	Monthly
Critical Risks	3	0

➤ Strategic Priorities

Strategic initiative	Status
CRM Adoption	● High
User Training	● High
Executive Engagement	● Medium
Process Optimization	● Medium
Reporting & Analytics	● Ongoing

➤ Expected Outcome

By successfully executing this 90-day Customer Success Action Plan, Apex Diagnostics is expected to improve CRM adoption, strengthen operational efficiency, enhance stakeholder engagement, reduce customer risks, and achieve a Customer Health Score of **80 or above**, establishing a strong foundation for long-term customer success and future growth.

Success Objectives

➤ Success Objectives Summary

Objective	Priority	Target Completion
Improve CRM Adoption	High	90 Days
Increase User Engagement	High	90 days
Reduce Operational Risks	High	60 Days
Strengthen Stakeholder Alignment	Medium	Ongoing
Increase Health Score to 80+	High	90 days

➤ **Customer Success Objectives**

Objective 1 – Improve CRM Adoption

Goal

Increase CRM adoption across all operational departments by improving daily platform usage, reducing manual processes, and encouraging consistent utilization of core CRM features within the 90-day action plan.

Objective 2 – Increase User Engagement

Goal

Improve end-user engagement through targeted training sessions, knowledge-sharing initiatives, and continuous customer support to achieve higher feature adoption and user confidence.

Objective 3 – Reduce Operational Risks

Goal

Address high-priority risks identified during the Customer Health Assessment by implementing corrective actions, monitoring progress, and eliminating critical operational bottlenecks.

Objective 4 – Strengthen Stakeholder Alignment

Goal

Establish structured communication between ClientNest and Apex Diagnostics through regular governance meetings, executive reviews, and transparent progress reporting.

Objective 5 – Improve Customer Health

Goal

Increase the overall Customer Health Score from **72** to **80 or higher** within the next 90 days by successfully executing all strategic initiatives defined in this Customer Success Action Plan.

Executive Action Dashboard

➤ Overall Progress Snapshot

Metric	Status
Overall Health Score	🟡 72/100
CSAP Progress	🟢 0% (Planning Phase)
High Priority Initiative	3
Open Risks	3
Next Executive Review	30 August 2026
Target Health Score	80+

➤ Strategic Initiatives Dashboard

Initiative	Owner	Priority	Status	Target Date
CRM Adoption Program	Customer Success Manager	🔴 High	🟢 Planned	Week 4
User Training & Enablement	Implementation Team	🔴 High	🟢 Planned	Week 3
Operational Process Optimization	Operations Team	🟡 Medium	🟢 Planned	Week 8

Executive Governance Meetings	Customer Success Manager	● Medium	● Scheduled	Monthly
KPI Reporting & Health Monitoring	Customer Success Manager	● Ongoing	● Ongoing	Monthly

➤ Upcoming Milestones

Milestone	Timeline
CSAP Approval	Week 1
User Training Completion	Week 3
CRM Adoption Review	Week 4
Midpoint Success Review	Week 6
Final Health Assessment	Week 12

➤ Overall Status

The Customer Success Action Plan is currently in the **Planning Phase**, with strategic initiatives approved and execution scheduled to begin immediately following stakeholder alignment. Initial efforts will prioritize CRM adoption, user enablement, and operational risk reduction while establishing a structured governance framework for long-term customer success.

Detailed Action Plan

➤ CRM Adoption Program

Objective

Increase CRM adoption by encouraging consistent daily platform usage and reducing dependency on manual workflows.

Action Item	Owner	Priority	Timeline	Dependency	Deliverable	Success Measure	Status
Analyze current CRM usage patterns	Customer Success Manager	High	Week 1	None	CRM usage Analysis Report	Baseline usage report completed	Planned
Identify low-adoption departments	Customer Success Manager	High	Week 1	CRM Usage Analysis Report	Adoption Gap Analysis	Adoption gaps documented	Planned
Conduct adoption review meeting	Customer Success Manager	High	Week 2	Adoption Gap Analysis	Meeting Minutes & Action Items	Action items approved	Planned
Configure adoption reminders	Operations Team	Medium	Week 2	Adoption Review Approved	Automated Reminder Configuration	Automated reminders active	Planned
Review adoption improvement	Customer Success Manager	High	Week 4	Previous Action Completed	Adoption Progress Report	Adoption ≥85%	Planned

➤ User Training & Enablement

Objective

Improve user competency through structured onboarding, refresher sessions, and knowledge-sharing initiatives.

Action Item	Owner	Priority	Timeline	Dependency	Deliverable	Success Measure	Status
Conduct training needs assessment	Implementation Team	High	Week 1	None	Training Needs Assessment Report	Skill gaps identified	Planned
Prepare training materials	Implementation Team	Medium	Week 2	Needs Assessment Completed	Training Deck & User Guide	Training content approved	Planned
Deliver end-user training sessions	Implementation Team	High	Week 3	Training Materials Approved	Training Attendance Record	95% attendance	Planned
Share user guides & FAQs	Customer Success Manager	Medium	Week 3	Training Sessions Completed	User Guide Distribution	Documentation distributed	Planned

Collect post-training feedback	Customer Success Manager	Medium	Week 4	Training Completed	Training Feedback Report	≥4.5/5 satisfaction	Planned
--------------------------------	--------------------------	--------	--------	--------------------	--------------------------	---------------------	---------

➤ Operational Process Optimization

Objective

Reduce operational inefficiencies by improving CRM workflows and minimizing manual activities.

Action Item	Owner	Priority	Timeline	Dependency	Deliverable	Success Measure	Status
Review existing workflows	Operations Team	High	Week 2	None	Workflow Assessment Report	Workflow assessment completed	Planned
Identify automation opportunities	Operations Team	High	Week 3	Workflow Assessment Complete	Automation Recommendation List	Improvement list prepared	Planned
Implement workflow enhancements	Operations Team	Medium	Week 6	Recommendations Approved	Updated Workflow Documentation	Manual effort reduced	Planned
Validate process improvements	Customer Success Manager	Medium	Week 8	Implementation Completed	Process Validation Report	User acceptance confirmed	Planned

➤ Executive Governance

Objective

Establish a structured communication framework with executive stakeholders.

Action Item	Owner	Priority	Timeline	Dependency	Deliverable	Success Measure	Status
-------------	-------	----------	----------	------------	-------------	-----------------	--------

Schedule monthly executive reviews	Customer Success Manager	Medium	Monthly	None	Meeting Tracker	Date confirmed	Planned
Prepare executive dashboard	Customer Success Manager	Medium	Monthly	KPI data Available	Executive dashboard	Dashboard shared	Planned
Track executive action items	Customer Success Manager	Medium	Ongoing	Executive Review Completed	Action Tracker	100% follow-up	Planned

➤ KPI Reporting & Health Monitoring

Objective

Continuously monitor customer health and measure progress against defined success metrics.

Action Item	Owner	Priority	Timeline	Dependency	Deliverable	Success Measure	Status
Update Health Dashboard	Customer Success Manager	High	Weekly	KPI Data Collected	Updated Health Dashboard	Dashboard updated	Ongoing
Monitor KPI performance	Customer Success Manager	High	Weekly	Dashboard Updated	KPI Monitoring Report	KPI trends reviewed	Ongoing
Review Health Score	Customer Success Manager	High	Monthly	KPI Review Completed	Monthly Health Assessment	Health Score improvement	Ongoing
Prepare monthly success report	Customer Success Manager	Medium	Monthly	Health Review Completed	Monthly Customer Success Report	Report delivered	Ongoing

Risks & Dependencies

➤ Introduction

Successful execution of the Customer Success Action Plan requires proactive identification and management of potential risks that may impact project timelines, customer adoption, stakeholder

engagement, or overall business outcomes. The following register outlines key execution risks, their potential impact, likelihood, mitigation strategies, and ownership to support successful delivery of the defined objectives.

➤ Risk Register

Risk ID	Risk Description	Impact	Likelihood	Mitigation Strategy	Owner	Status
R-01	Low CRM adoption by end users	High	Medium	Conduct targeted training and monitor usage weekly	Customer Success Manager	Open
R-02	Delays in stakeholder approvals	Medium	Medium	Schedule governance meetings in advance and maintain regular communication	Customer Success Manager	Open
R-03	Limited availability of key customer stakeholders	High	Low	Confirm meeting schedules early and identify backup contacts	Customer Success Manager	Open
R-04	Resistance to process changes	Medium	Medium	Communicate business benefits and provide change management support	Operations Team	Open
R-05	Incomplete KPI data	Medium	Low	Validate data sources before reporting and perform periodic quality checks	Customer Success Manager	Open

➤ Project Dependencies

Dependency	Description	Impact if Delayed
Executive Sponsor Support	Timely leadership decisions and approvals	Delays in strategic initiatives
User Participation	Active involvement in training and adoption activities	Lower adoption rates
Accurate CRM Data	Reliable operational data for monitoring progress	Inaccurate reporting
Cross-functional Collaboration	Coordination between Customer Success, Operations, and Implementation teams	Delayed execution
Regular Progress Reviews	Consistent monitoring and governance meetings	Reduced visibility into project performance

➤ Risk Response Strategy

Risk Level	Response
High	Immediate mitigation and weekly monitoring
Medium	Monitor bi-weekly and implement preventive actions
Low	Track during monthly governance reviews

Success Metrics & KPI Framework

➤ Introduction

The success of the Customer Success Action Plan will be measured through a structured set of Key Performance Indicators (KPIs) aligned with customer adoption, operational efficiency, stakeholder engagement, and overall business outcomes. These metrics will be reviewed regularly to evaluate progress, identify improvement opportunities, and ensure successful execution of the defined strategic initiatives.

➤ KPI Dashboard

KPI	Current	Target	Measurement Frequency	Owner
Customer Health Score	72/100	≥80/100	Monthly	Customer Success Manager
CRM user Adoption	68%	≥85%	Weekly	Customer Success Manager
Training Completion	68%	≥95%	Weekly	Implementation Team
Active User Engagement	Moderate	High	Monthly	Customer Success Manager
Executive Review Attendance	Inconsistent	100% Monthly	Monthly	Customer Success Manager
Critical Operational Risks	3	0	Weekly	Operations Team
Customer Satisfaction (CSAT)	4.1/5	≥4.6/5	Quarterly	Customer Success Manager
Action Item Completion Rate	0%	≥95%	Weekly & Monthly	Customer Success Manager

➤ KPI Definitions

KPI	Definition
Customer Health Score	Overall measure of customer success based on adoption, engagement, support, and business outcomes.
CRM User Adoption	Percentage of intended users actively utilizing core CRM features.
Training Completion	Percentage of users who complete the required enablement program.
Active User Engagement	Frequency and depth of CRM usage by end users.
Executive Review Attendance	Participation rate of executive stakeholders in governance meetings.
Critical Operational Risks	Number of unresolved high-impact risks affecting the customer.
Customer Satisfaction (CSAT)	Customer feedback score collected through surveys after key interactions.
Action Item Completion Rate	Progress of already Defined Action Items

➤ KPI Review Cadence

Review Activity	Frequency	Participants
Health Score Review	Monthly	Customer Success Manager
KPI Performance Review	Weekly	Customer Success & Operations Team
Executive Business Review	Monthly	Executive Sponsor & Customer Leadership
Training Effectiveness Review	After each training cycle	Implementation Team
CSAP Progress Review	Bi-weekly	Cross-functional Project Team

➤ KPI Performance Evaluation Criteria

Status	Criteria	Action
● On Track	KPI meets or exceeds target	Continue monitoring
● Needs Attention	KPI is within 10% of target	Review and implement corrective actions

● Off Track	KPI is more than 10% below target	Escalate and execute recovery plan
-------------	-----------------------------------	------------------------------------

Communication & Governance Plan

➤ Introduction

Effective communication and governance are critical to the successful execution of the Customer Success Action Plan. This communication framework establishes clear responsibilities, meeting cadences, reporting structures, and escalation procedures to ensure stakeholder alignment, timely decision-making, and continuous progress throughout the 90-day implementation period.

➤ Stakeholder Communication Matrix

Stakeholder	Purpose	Frequency	Communication Channel	Owner
Executive Sponsor	Strategic updates and approvals	Monthly	Executive review Meeting	Customer Success Manager
Operations Manager	Execution Progress	Weekly	Status Meeting	Customer Success Manager
Implementation Team	Task coordination	Weekly	Team Meeting	Project Lead
End Users	Training and Support updates	As Required	Email/Training Sessions	Implementation Team
Customer Leadership	Business outcomes and roadmap	Monthly	Executive, Business Review	Customer Success Manager

➤ Governance Meeting Schedule

Meeting	Frequency	Participants	Key Agenda
Weekly Project Review	Weekly	CSM, Operations, Implementation	Progress, blockers, upcoming tasks
KPI Review	Weekly	Customer Success Team	KPI trends and corrective actions
Executive Business Review	Monthly	Executive Sponsor, Customer Leadership	Strategic updates and business outcomes
Risk Review	Bi-weekly	Cross-functional Team	Risk status and mitigation actions
CSAP Closure Review	End of 90 Days	All Key Stakeholders	Results, lessons learned, next steps

➤ Escalation Matrix

Scenario	Escalation To	Response Time
Critical project delay	Executive Sponsor	Within 24 hours
High-impact customer issue	Customer Success Manager	Same business day
Data quality issue	Operations Manager	Within 48 hours
Technical issue	Implementation Team	Within 24 hours
Executive decision required	Customer Leadership	Next scheduled review or earlier if urgent

➤ Roles & Responsibilities (RACI Lite)

Activity	CSM	Operations	Implementation	Executive Sponsor
Project Planning	✓			✓
CRM Adoption	✓	✓	✓	
User Training			✓	
KPI Monitoring	✓	✓		
Executive Reviews	✓			✓
Risk Management	✓	✓	✓	✓

➤ Communication Principles

- Maintain transparent and timely communication with all stakeholders.
- Share progress updates using standardized reporting formats.
- Escalate critical issues promptly to avoid project delays.
- Document meeting decisions and action items.
- Encourage collaborative problem-solving across all functional teams.

➤ Governance Success Criteria

Criteria	Target
Meeting Attendance	≥95%
Action Item Closure	≥90%
Escalation Response	Within SLA
Stakeholder Satisfaction	≥4.5 / 5
On-time Reporting	100%

Review & Approval

➤ Introduction

This Customer Success Action Plan is a controlled business document designed to support the successful execution of customer success initiatives. It shall be reviewed periodically to ensure continued alignment with business objectives, customer priorities, and organizational requirements. Any significant changes to the plan should be documented and approved through the defined governance process.

➤ Review Schedule

Review Activity	Frequency	Responsible Owner
CSAP Progress Review	Monthly	Customer Success Manager
KPI Performance Review	Monthly	Customer Success Manager
Risk & Dependency Review	Bi-weekly	Customer Success Manager
Executive Business Review	Quarterly	Executive Sponsor
Full CSAP Review	Every 90 Days	Customer Success Manager

➤ Approval Matrix

Role	Responsibility	Approval Status
Customer Success Manager	Prepared By	☐
Operations Manager	Reviewed By	☐
Executive Sponsor	Approved By	☐
Customer Representative	Acknowledged By	☐

➤ Document Ownership

Item	Details
Document Owner	Customer Success Manager
Custodian	Customer Success Team
Storage Location	Customer Success Repository
Confidentiality	Internal Use Only
Next Scheduled Review	90 Days from Approval
Document Classification	Internal Use Only

➤ **Distribution List**

Role	Purpose
Customer Success Manager	Document Owner
Operations Manager	Execution Oversight
Executive Sponsor	Strategic Approval
Implementation Team	Action Execution
Customer Leadership	Progress Review

Prepared as part of the ClientNest Customer Success Portfolio